

West Fowl River WMP Update

May 1 – June 30

- Stakeholder Outreach & Engagement
 - Identified key local and regional stakeholders in watershed
 - Identified potential members for steering committee
 - Began initial reach out to local and regional stakeholders
 - Planning official kick-off meeting with steering committee and WMP team for Aug. 4-5. Team will meet with stakeholders to get their input on watershed issues and then conduct land and waterside tour of watershed.
- Watershed Characterization
 - Developed initial watershed maps
 - Initialized data gathering for watershed elements