

Attachment C

PROGRESS REPORT FOR MOBILE BAY NATIONAL ESTUARY PROGRAM PROJECTS

Project: Fowl River Watershed Management Plan

Project Manager: Lee Walters

For the Period: Ending 6/30/15

This report can be as brief as one page as long as you can provide the information. The items listed below should be addressed as appropriate:

1. What work was accomplished for this reporting period? Work accomplished and ongoing efforts include:

Watershed Characterization

- Water Quality sampling efforts were completed. This effort was extended in order to collect additional samples in the summer months.
- Water Quality analysis was initiated.
- Completion of Sea Level Affecting Marshes Model (SLAMM)
- Population trend analysis
- Identification of funding sources

Public Involvement

- Conducted Steering Committee meeting on May 19 and July 19.

2. What problem (or sources of error) were encountered, if any? None
3. If a problem was encountered, what action was taken to correct it? N/A
4. What work is projected for the new quarter activity?
 - Finalize P-LOAD model will continue;
 - Water quality analysis will continue (create profile plots DO, Temp, Salinity, nutrients, etc). Additional analysis to include Chl-a vs. TN regressions, Chl-a vs. TP regressions, Chl-a vs. DO regressions, DO vs. Salinity regressions, Pie charts of loads at each tributary station (TN/DIN; TP/PO4)
 - A watershed survey will be conducted April 7-8 to identify potential restoration and preservation opportunities;
 - Additional Steering Committee meetings will be held to be followed by a large scale Open House to share findings with general public/citizens
 - Project identification and prioritization will continue
 - Continue to write sections of the report;
5. Is the project work on schedule?
 - (a) This quarter – Due to the additional data collection and time needed for data analysis, GMC requested and was granted an extension for the deliverable. Final deliverable date is

now 12-15-15.

(b) For this project – Yes (see above)

6. If you will not complete the project as projected, have you submitted your request for a funding amendment? N/A
7. What has been spent to date? \$181,375 has been paid to GMC through 6/30/15.
8. What is your plan for spending the remaining funds? The project will be run on a percent completion basis and based upon the approved scope and fee within the contract. Those 15 tasks will be billed monthly.
9. Have you submitted an invoice for reimbursement? A copy should be attached to the progress report. See the latest attached invoice that shows billing to date.
10. Is there a change in project manager? No