

**Table 8-1. Recommended Implementation Schedule for
 D'Olive Watershed Management Plan**

Major Program Element	Schedule for Implementation
Establish Watershed Restoration Task Force	Immediately upon adoption of WMP
Pursue sustainable, long-term funding	<ul style="list-style-type: none"> • Initiate immediately • Continue throughout 10-year implementation period of WMP
Development and implement comprehensive stream restoration program	Targeted completion of priority stream segments within 3 years
Lake Forest Lake restoration <ul style="list-style-type: none"> • Planning and design • Construct sedimentation basins in tributary arms • Lake dredging 	<ul style="list-style-type: none"> • Within 1st year of adoption of WMP • 2nd year after adoption of WMP • Perform within the WMP 10-year period
Wetland restoration	As soon as practicable, contingent upon successful upstream erosion control measures
Stormwater retrofits in already developed areas <ul style="list-style-type: none"> • Refine retrofit program scope, identify and prioritize potential projects • Plan, design and construction retrofit projects 	<ul style="list-style-type: none"> • Within the 1st year of adoption of WMP • Perform within the 10-year implementation period of the WMP
Modify regulatory framework and revise standards for new development and re-development projects	Within 1 year of adoption of WMP
Implement improved vegetative management practices for highway and utility right-of-ways and other areas	<ul style="list-style-type: none"> • Initiate within 1st of adoption of WMP • Continue throughout 10-year implementation period of WMP
Public education and outreach	<ul style="list-style-type: none"> • Initiate immediately • Continue throughout 10-year implementation period of WMP
Monitoring program	<ul style="list-style-type: none"> • Conduct baseline monitoring during 2010 • Continue throughout 10-year implementation period of WMP