

**PROGRESS REPORT
FOR
MOBILE BAY NATIONAL ESTUARY PROGRAM PROJECTS**

Project: Three Mile Creek Water Management Plan

Project Manager: Bryon Griffith, Jerri Daniels

For the Period: September 1, 2013 – February 28, 2014

1. What work was accomplished for this reporting period?
 - (a) Outreach Task
 - i. Provided on-going support to client with information requests.
 - (a) Technical Tasks
 - i. Prepared presentations for and held Technical Committee meeting on September 9, 2013
 - ii. Revised TMC Report based on comments and resubmitted first five sections.
2. What problems (or sources of error) were encountered, if any?
 - (a) None
3. If a problem was encountered, what action was taken to correct it?
 - (a) Not applicable.
4. What work is projected for the new quarter activity?
 - (a) Outreach Tasks
 - i. Incorporate edits to WMP
 - ii. Continue to edit based on additional input
 - iii. Finalize report sections for WMP
 - (b) Technical Tasks
 - i. Complete the data analysis
 - ii. Deliver draft WMP
5. Is the project work on schedule?
 - (a) This quarter: No
 - (b) For this project: No
6. If you will not complete the project as projected, have you submitted your request for a funding amendment?
 - (a) No, but verbally discussed. Will need a schedule adjustment, no change in funding.
7. What has been spent to date?
 - (a) \$184,000
8. What is your plan for spending the remaining funds?
 - (a) Continue providing the sections of the WMP to Tom Herder for review, finalize report.
9. Have you submitted an invoice for reimbursement? A copy should be attached to the progress report.
 - (a) Yes, see attached
10. Is there a change in project manager?
 - (a) No